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Rockwood Action Plan 
 
Annual Report and Update- 2000 
 
Summary 
 
 
 
The Rockwood Action Plan serves as a blueprint for revitalizing the Rockwood district of 
Gresham, supporting its evolution toward a thriving, live/work community.  The action plan 
builds on the Central Rockwood Land Use Plan (1998), and was accepted by the City Council in 
December 1998.  The scope of the RAP is much broader than land use, since many of the issues 
facing Rockwood have to do with matters that touch the daily lives of those who live and work in 
the area.  In creating the RAP, it was the task of the Rockwood Action Plan Task Force, working 
with the City’s long-range planning staff, to gather input from those who live and work in 
Rockwood and to use that input as the basis for a coherent program to respond to the issues which 
concern them most. 
 
Following completion of the RAP, the City Council re-affirmed its commitment to the plan’s 
implementation by creating the Rockwood Action Plan Implementation Committee in 1999.   As 
described in the enabling ordinance, 
 
The purpose of the committee is to monitor the progress of work called for in the 
Rockwood Action Plan, to advise the City Council concerning the 
implementation of the plan, and to provide input to agencies, organizations, and 
individuals involved in projects which implement the plan.  The committee shall 
prepare a report annually and submit it to the council.  The report shall 
summarize the current status of the plan, identify important issues relating to 
implementation of the plan, and suggest actions to be taken by the Council or 
others to ensure effective, on-going implementation. 
 
The Rockwood Action Plan Implementation Committee has met three times since being 
established in September 1999.  This document comprises the committee’s first annual report to 
the Council.  As outlined above, this report identifies important current issues and suggests 
actions to be taken by the Council.  These suggestions are based on an assessment of the current 
status of the various action items contained in the RAP, which makes up the second section of 
this report.  In this section, each action item from the 1998 RAP is shown in table form, with an 
original timeframe, lead provider, and indication of whether resources were allocated for carrying 
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out the action.  An additional column has been added to this table, indicating the current status for 
each action item. 
 
As these tables show, a great deal of activity is underway in Rockwood.  Many of the specific 
action items are partially complete, and a smaller number are entirely completed.  Another set of 
action items have not been initiated, generally due to a lack of resources, or because they were 
not programmed for the first year after completion of the RAP.  This update makes clear that a 
very good start has been made at implementing the RAP.  However, the RAP Implementation 
Committee has also identified several issues of concern that will require the attention of the City 
Council.  Those issues are found below, following the list of major accomplishments for the 
1999-2000 period. 
 
 
Major Accomplishments 1999-2000 
 
1. Rockwood Home Ownership Program  Action Item 3-A under Housing calls for a program 
to help expand home ownership opportunities for  low- and moderate-income households in 
Rockwood.  A large step toward fulfillment of this item was taken in 1999 and 2000 with the 
Rockwood Home Ownership Program.  This program allocates federal CDBG funds to assist 
first-time home-buyers with financing.  In 1999 the program made home ownership possible 
for 19 Rockwood area households.  Funds to assist an additional 24 households are budgeted 
for FY 2000-01.  Habitat for Humanity is also constructing 8 townhouses in Rockwood, and 
Jubilee Communities will be building two new accessible homes and rehabilitating a third, all 
for first-time homebuyers. 
 
2. Multi-Family Design Standards  Action Item 3-C under Housing calls for new design 
guidelines to bring about higher-quality development in the Rockwood area.  In June 1999 
the City Council adopted new multi-family design standards as part of the Community 
Development Plan.  These new standards apply city-wide, including Rockwood.  They are 
intended to bring about more attractive multi-family developments that will fit better into 
surrounding neighborhoods. 
 
3. Mayor’s Economic Development Forum  Starting in Spring 2000, the Mayor initiated a 
forum of business and community leaders to help shape an economic development vision for 
Gresham and East County.  That forum is in the process of creating an action plan which will 
implement directly a number of action items listed in the Business and Economic 
Development section of the Rockwood Action Plan (1-A, 1-G, and 1-H).  Other action items 
from this section of the RAP will also be implemented partially or indirectly through other 
outcomes of the Mayor’s Economic Development Forum. 
 
4. Transit-Oriented Tax Exemption (TOTE) Program for Rockwood  During the spring of 
1999 the City Council adopted City Code language which extends the TOTE program to the 
Rockwood area, as called for by Action Item 4-E under Business and Economic 
Development.  This program offers significant property tax reductions for up to ten years for 
projects that provide innovative forms of new development in a transit-supportive way.  
Several of these projects are underway in the downtown Gresham area.  This opportunity is 
now available in the Central Rockwood area. 
 
5. CDBG Funds to Upgrade Substandard Streets  In 1999 federal CDBG funds were used to 
re-build SE 165th Ave., between Burnside and Stark.  This project replaced a partially paved 
roadway with new pavement, storm drainage, curbs, and sidewalks, all to current City 
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standards.  A similar project is now underway on SE 187th Ave. between Stark and Yamhill.  
This is a heavily traveled local street, used both by vehicles and pedestrians walking from 
several apartment projects to the Rockwood Fred Meyer store.  Each of these projects makes 
very efficient use of limited federal funds to achieve dramatic neighborhood improvements.  
They also implement Action Item 1-G under the Transportation, Traffic, and Parking section 
of the RAP. 
 
6. 20-Year Capital Improvements Program and Parking Management Study  Action Items 
1-I and 4-A in the Transportation, Traffic, and Parking section of the RAP call for these 
projects as tools to prepare for infrastructure demands that future growth will bring to 
Rockwood.  Both of these projects were completed last year, using grant funds from the 
state’s Transportation Growth Management program. 
 
7. 188th Ave. Transit Center  In 1999 state and federal Ped-to-Max grant funds were used to 
upgrade SE 188th Ave. between Burnside and Stark, thereby improving the 188th Ave. Transit 
Center.  This project included new, wider sidewalks on both sides of 188th, street trees, new 
pedestrian crossings, and other amenities.  It also included a new crosswalk at Stark St., with 
a landscaped median refuge for pedestrians.  This project fulfills Action Item 2-A under the 
Transportation, Traffic, and Parking section of the RAP, and brings about major 
improvements in appearance, safety, and convenience for pedestrians and transit users in this 
area. 
 
8. Preliminary Feasibility Study for Joint-Use Community Center (Rockwood Commons)  
Action Item 2-B under the Transportation, Traffic, and Parking section of the RAP calls for a 
feasibility study to consider the redevelopment of the Tri-Met park and ride lot on Burnside, 
east of 181st Ave.  That study is currently underway, under the sponsorship of the City, 
Multnomah County, and Tri-Met.  This preliminary study is considering the potential for 
redeveloping the park and ride site with a joint-use community center that could house both 
City and County services, as well as classroom/community space and even some housing.  
The study is expected to be complete by early 2001.  Its findings will also carry out Public 
Safety Action Item 1-A and Action Item 3-A under Parks, Public Spaces, and Public 
Facilities, both of which call for investigation of the feasibility of constructing such a multi-
purpose facility in Central Rockwood. 
 
9. Stark Street Boulevard  Transportation, Traffic, and Parking Action Item 2-C calls for 
upgrading and retro-fitting Stark St. in the Rockwood Town Center district as a boulevard to 
improve pedestrian safety and the street’s appearance.  Federal grant funds have been secured 
to initiate this project to provide a boulevard treatment of Stark from 181st Ave. to 190th Ave.  
Design work on this project will begin during Fall 2000, and construction is expected to 
begin during spring of 2002.  Improvements will include wider sidewalks, street trees and 
amenities, a landscaped median, and new pedestrian crossings.  Additional federal funding is 
currently being sought to extend this upgrade project through the Stark/Burnside intersection 
and eastward on Stark to SE 194th. 
 
10. New Neighborhood Parks and Greenspaces  Action Item 1-E of the RAP calls for parks to 
serve the Rockwood area that are responsive to citizen interests and involvement.  In early 
2000 the City acquired a new park site on SE Yamhill, east of 190th Ave. A recent on-site 
event was held to invite suggestions from area citizens as to the park’s use and other 
Rockwood issues. 
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11. Police Latino Forum An effort has been initiated by the Gresham Police Department to seek 
the active involvement of the Hispanic community in crime prevention and community 
awareness.  The Police Latino Forum will bring Hispanic citizens to regular forum meetings 
with Police Department staff to discuss issues of mutual interest.  This effort acknowledges 
the increasing Latino population in Rockwood, and addresses Action Item 2-A under the 
Public Safety section of the RAP. 
 
12. Enhanced Safety Property Program  During 1999 the Gresham Police Department started 
this city-wide program to train apartment owners and managers in crime prevention 
techniques applicable to their properties.  As of early 2000, training had been provided to 17 
property owners and managers for a number of apartments in Rockwood, and additional 
training is on-going.  This program implements Public Safety Action Item 2-C. 
 
 
Issues of Concern 
 
1. Housing Maintenance Code  Action Item 3-A under Housing calls for adoption of a housing 
maintenance program, including code language, as outlined in the Housing Policy section of 
the Community Development Plan.  New City Code language and an enforcement program 
are needed to prevent serious deterioration of housing, as a means of ensuring safe dwellings 
and stabilizing neighborhoods in Rockwood and elsewhere.  This action was designated by 
the task force which created the RAP as a high priority item.  It has also been endorsed by the 
City’s Community Development and Housing Committee.  The City Council considered 
options for enacting a housing code and enforcement program last fall, but then deferred 
further work in this area indefinitely.  The RAP Implementation Committee feels very 
strongly that work on this task should be resumed as soon as possible so that effective 
measures to deal with substandard housing can be implemented.   
 
2. Joint Use Community Center (Rockwood Commons)  As noted above, the RAP contains 
several references to a joint-use community center to provide services and to function as a 
gathering place and focal point for Central Rockwood.  Public Safety Action Item 1-A calls 
for a study to assess the feasibility of a public safety and community center.  In addition, 
Action Item 3-A under Parks, Public Spaces, and Public Facilities also calls for investigating 
the establishment of a multi-purpose public safety and community center that could provide 
community meeting space, recreational and educational opportunities, and other services.  
Both of these action items are designated in the RAP as priority items.  The RAP 
Implementation Committee is aware that a study is underway to consider the preliminary 
feasibility of developing such a community center on the site of the Tri-Met park and ride lot 
just east of 181st Ave.  The committee supports this feasibility study and urges the Council to 
follow-up on the study to move forward with its other partners toward fulfilling these action 
items. 
 
3. Urban Renewal Feasibility  Action Item 1-A under Town Center Triangle and Fred Meyer 
Site Redevelopment calls for a study to determine the feasibility of creating an urban renewal 
plan for Rockwood.  This is listed as a priority item.  Urban renewal is a very effective 
revitalization tool which has been used successfully in a number of Oregon cities.  In addition 
to providing a detailed plan for specific improvements, urban renewal could provide an 
important source of funding for a wide variety of public and private improvements that are 
unlikely to occur in a timely manner otherwise.  The RAP Implementation Committee 
recognizes the potential value of urban renewal to the revitalization of Rockwood, and urges 
the Council to proceed with a feasibility study during the next twelve months. 
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4. Monitoring the West Gresham Rental Ban   The RAP Implementation Committee supports 
restrictions on new rental housing in the Rockwood area as a tool to work toward improving 
the current balance of renter-occupied to owner-occupied housing.  The committee also 
supports Action Item 2-B under Housing which calls for annual evaluations of the rental ban, 
with recommendations for retaining or modifying the ban. The committee will be discussing 
possible refinements to the current rental limitations, where such refinements might support 
other objectives of the RAP and the Central Rockwood Land Use Plan. 
 
 
RAP Implementation Committee 
 
The RAP Implementation Committee would like to thank the Council for its continuing support 
of efforts to revitalize Rockwood, and for its support of the committee itself.  The committee 
looks forward to continuing this partnership with the Council and others to implement the 
Rockwood Action Plan and fulfill the great potential of the Rockwood area. 
 
Current membership of the RAP Implementation Committee is: 
 
• Teresa Kuminski, Chair 
• Drake Snodgrass, Vice Chair 
• Dennis Anderson 
• Dick Anderson 
• Bill Haney 
• Kathie Minden 
• Stan Warnock 
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Community Engagement and Organization 
 
 
Policy:  Take action to support the leadership and involvement of Rockwood residents and property owners in the process of revitalizing 
Rockwood and preparing positively for growth.  
 
         
Objectives and Actions   Resources  
 Timeframe Provider (1998) Current Status 
Objective 1:  Develop an organizational structure which 
invites broad participation and works effectively to 
address Rockwood’s needs on an ongoing basis. 
 
    
Actions:     
A) Support and encourage efforts to strengthen 
Rockwood area neighborhood associations. 
 
 
Ongoing 
GOCM, 
GCDD 
 
Allocated 
Ongoing.  The Rockwood 
Neighborhood Assoc. has applied for a 
grant to fund a Greening and Gardening 
project in Rockwood. 
B) Form a team of community leaders and City of 
Gresham staff to organize a quick, visible, and 
effective neighborhood improvement project. 
 
Ongoing 
 
GOCM, 
GCDD, 
 
Allocated 
The “Neighbors Helping Neighbors” 
clean-up project was held in spring of 
1999.  The ECCC Rockwood Action PRIORIT
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Objectives and Actions   Resources  
 Timeframe Provider (1998) Current Status 
 GDES Team held another community event on 
September 9, 2000 to obtain citizen 
input on a new park site on SE Yamhill 
St. 
C) Support formation of a Rockwood area business 
booster club, with a 5-year plan, under the guidance 
of the Gresham Area Chamber of Commerce. 
 
 
1-3 Yrs. 
 
GACC 
 
Unallocated 
Ongoing.  Initial efforts have been 
made to involve Rockwood businesses 
in a Christmas decorating scheme, and 
in participating in the Rockwood 
Community Festival, held in September 
2000.  Commissioner Sharron Kelley’s 
office continues to be very active in this 
effort. 
D) Develop and carry out a program to identify and 
cultivate Rockwood leaders, including those among 
the area’s ethnic communities. 
 
 
1 Yr. 
ECCC, 
GOCM, 
HSI 
 
Allocated 
Ongoing.  ECCC and Multnomah 
County carried out a “Listening 
Project” in 1999 to reach out to leaders 
in the Hispanic community.  Follow-up 
work in cultivating leadership remains 
to be done.   
E) Seek the active involvement of the Latino community 
in community-building activities, and develop 
strategies for using the increasing size of this ethnic 
group to the economic benefit of Rockwood. 
 
 
1 Yr. 
 
ECCC, 
GOCM, 
EPH, 
HSI 
 
Allocated 
Incomplete.  However, in addition to 
the Listening Project described above, 
Multnomah County has funded a 
Latino Community Needs Assessment, 
to be completed in January 2001.  The 
scope of this project is county-wide. 
F) Continue and strengthen the annual Rockwood 
Neighborhood Festival, and seek other opportunities 
to stage events which reinforce a strong sense of 
community identity and involvement. 
 
 
Ongoing 
 
RNC, 
GACC, 
GDES 
 
Unallocated 
On-going.  The festival was held in 
1999 and was successfully repeated in 
September 2000.  A number of 
Rockwood area businesses, civic clubs, 
and citizens organized this year’s 
festival. 
G) Prepare a report investigating ways in which one or    Underway.  HSI and the City will 
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Objectives and Actions   Resources  
 Timeframe Provider (1998) Current Status 
more community development corporations (CDC) 
might be established and supported in Rockwood. 
 
 
3-5 Yrs. HSI, 
MCDCFS, 
GCDD 
Unallocated prepare a Neighborhood Revitalization 
Strategy for Rockwood, to be 
completed in 2001.  This strategy will 
consider the roles which a CDC might 
play in Rockwood. 
 
ECCC =   East County Caring Community 
EPH =   El Programa Hispano 
GACC =   Gresham Area Chamber of Commerce 
GCDD =  Gresham Community Development Dept. 
GDES =  Gresham Dept. of Environmental Services 
GOCM =   Gresham Office of the City Manager 
HSI =   Human Solutions, Inc. 
MCDCFS= Multnomah County Dept. of Community & Family Services 
RNC =   Rockwood Neighborhoods Coalition 
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Housing  
 
 
Policy:  Take action to ensure that the Rockwood area has a wide variety of housing options provided in ways which help to stabilize and upgrade 
existing neighborhoods, while meeting the needs of current and future residents. 
 
           
Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
1.  Increase the proportion of housing units which are 
owner-occupied. 
 
     
A) The City will adopt a detailed management program 
that outlines possible strategies, timelines, 
responsibilities, and costs to facilitate expansion of 
home ownership opportunities for households earning 
less than 100% median family income. 
 
 
1-3 Yrs. 
 
GCDD 
 
Unallocated 
Partially complete.  A detailed 
management program has not been 
adopted, due to funding constraints.  
However, the City has initiated the 
Rockwood Home Ownership 
program, which allocates CDBG 
funds to assist low- and moderate-
income households.  In 1999 this 
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Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
program assisted 19 first-time home 
buyers. 
B) Create a rent-to-own program that provides 
opportunities for income-qualified renters (including 
single-family renters) to become homeowners of 
existing units. 
 
 
1-3 Yrs. 
 
GCDD, 
HAP 
 
Unallocated 
Not initiated, due to resource 
constraints.  However, some 
participants in the Rockwood 
Homeownership Program in 1999 
were renters who bought the home 
they lived in. 
C) The City will prepare an urban renewal feasibility 
report which will consider ways to finance and 
develop new owner-occupied units in Rockwood. 
 
 
1 Yr. 
 
GCDD 
 
Unallocated 
Not initiated, due to resource 
constraints.   
D) The City will adopt a Transit-Oriented Tax 
Exemption ordinance for Rockwood, which will 
provide incentives for including a specific proportion 
of affordable, owner-occupied units in qualifying 
projects. 
 
 
Ongoing 
 
GCDD 
 
Allocated 
Completed.  The tax exemption 
program became effective in spring 
1999. 
2.  Reduce barriers to producing affordable housing. 
 
     
A) The City will adopt a policy which allocates a 
proportion of available CDBG and HOME funds to 
support the provision of housing for households 
earning less than 80% of median family income. 
 
 
1-3 Yrs. 
 
GCDD 
 
Allocated 
Completed.  The Council-adopted 
Five Year Consolidated Plan sets 
forth resource allocation and 
outcome targets through 2005. 
B) The City will prepare a report annually which 
evaluates the balance of owner-occupied vs. renter 
occupied housing, and makes recommendations for 
retaining or modifying the West Gresham rental 
apartment ban. 
 
 
1 Yr. & 
on-going 
 
GCDD 
 
Unallocated 
Completed.  CEDD submitted a 
Housing Mix Report to the Council 
in October 1999.  The report found 
that the construction of new rental 
housing in West Gresham has 
slowed, but the balance of renter vs. 
PRIORIT
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Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
owner-occupied units has not 
shifted significantly.  The Council 
decided to retain the rental ban. 
C) The City will conduct a study to explore subsidies 
which might be available for reducing development 
costs for new assisted/affordable housing projects 
providing units for households earning less than 80% 
of median family income.  The study will include 
recommendations on eligibility criteria for receiving 
any subsidies. 
 
 
1-3 Yrs. 
 
GCDD, 
GFIT 
 
Unallocated 
Not initiated yet, due to resource 
constraints.  It is anticipated that a 
variety of cost-reduction measures 
will be considered as part of the 
implementation of the Regional 
Affordable Housing Strategy. 
D) The City will consider extending its program for 
allowing developers to finance payment of systems 
development charges to affordable housing projects, 
as well as to non-residential developments. 
 
 
1-3 Yrs. 
 
GCDD, 
GFIT 
 
Unallocated 
Not initiated, due to resource 
constraints. 
E) The City will continue to participate in regional 
efforts to address affordable housing issues. 
 
 
On-going 
 
GCDD, 
HAP 
 
Allocated 
On-going.  The City was an active 
participant in the recently 
completed Regional Affordable 
Housing Strategy, coordinated by 
Metro.  Among other things, this 
strategy sets a non-mandatory target 
allocation of affordable housing 
units for Gresham.  It also requires 
the City to re-examine its housing 
policies to comply with regional 
affordable housing strategies. 
3.  Improve the quality of all housing types, both new and 
existing.  New housing developments should make a 
positive contribution to Rockwood neighborhoods. 
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Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
A) The City will create and adopt a housing 
maintenance program, as described in the 
Community Development Plan Housing Policy 
(Sec. 10.650).  Elements of this program will 
include a housing maintenance code, a nuisance 
code, and a dangerous structure code. 
 
1-3 Yrs. GCDD Unallocated Incomplete.  Staff presented to 
Council an analysis of code options 
in September 1999.  The Council 
appointed a subcommittee to design 
Gresham’s code and 
implementation program.  The 
subcommittee was disbanded in 
November 1999 by Council action.  
B) The City will work with West Gresham 
Neighborhood Associations to develop Good 
Neighbor Plans to create partnerships between 
neighbors and property owners in managing and 
maintaining residential and commercial 
properties. 
 
 
1-3 Yrs. 
 
GCDD, 
RNC 
 
Unallocated 
Not initiated, due to resource 
constraints.  Although this program 
has not been initiated, City planning 
staff continues to notify 
neighborhood associations of 
proposed developments, and to 
facilitate discussions aimed at 
reducing potential conflicts 
resulting from new construction. 
C) The City will consider adopting architectural 
design guidelines to bring about high-quality 
project designs for new development in 
Rockwood. 
 
 
1-3 Yrs. 
 
GCDD 
 
Unallocated 
Completed.  The Multi-Family 
Design Standards project was 
started in July 1999 and completed 
in June 2000.  It resulted in 
adoption of higher-quality design 
standards for new multi-family 
housing projects city-wide. 
D) The City will publish a handbook illustrating 
development designs which meet the standards of 
the Central Rockwood Plan and encourage high-
quality design. 
 
 
1-3 Yrs. 
 
GCDD 
 
Unallocated 
Not initiated, due to resource 
constraints.  The City applied for, 
but did not receive, a grant to assist 
with this. 
 
GCDD =  Gresham Community Development Dept. 
PRIORIT
PRIORIT
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MCDCFS = Multnomah Co. Dept. of Community and Family Services 
ECCC =  East County Caring Community 
RNC =  Rockwood Neighborhood Coalition 
HAP =  Housing Authority of Portland 
GFIT =  Gresham Dept. of Finance, Information and Technology 
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Social Services  
 
 
Policy:  Take action to encourage and assist the residents of the Rockwood area by providing needed socio-economic services which promote 
individual and family self-sufficiency through a stronger sense of community. 
 
           
Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
Objective 1:  Take action to identify and respond to 
specific socio-economic needs and issues facing the 
Rockwood area. 
 
     
Actions: 
 
     
A) Obtain and analyze current population and 
demographic data for Central Rockwood. 
 
1 Year MCDCFS, 
GCDD, 
ECCC 
Allocated Partially complete.  The County has 
completed a report on Mobility and 
Poverty Trends, which highlights 
the Rockwood area.  In addition, the 
City has prepared the Housing Mix 
Report with demographic data on 
Rockwood and West Gresham.  
Finally, the City is completing work 
16 
Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
on Housing Needs of Gresham 
Protected Classes, with further 
details on Rockwood area 
demographics. 
B) Prepare a report outlining social services currently 
available to residents of Rockwood and adjacent 
areas, evaluating provision of those services, and 
recommending needed adjustments or enhancements. 
 
1-3 Years MCDCFS, 
ECCC 
Unallocated Partially complete.  The ECCC is 
planning to survey social service 
providers in Fall 2000.  The results 
will identify services and service 
providers, and suggest levels of 
service.  
C) Survey Rockwood-area households to identify social 
needs and issues facing the area. 
 
1-3 Years ECCC, 
MCDCFS 
 
Allocated Partially complete.  Multnomah 
County has funded a Latino 
Community Needs Assessment, to 
be completed in January 2001.  The 
scope of this project is county-wide, 
however Rockwood residents were 
surveyed through focus groups and 
a breakout of this information is 
available. 
D) Prepare and distribute regular reports monitoring 
rates of eligibility for free and subsidized school 
lunches in Rockwood-area schools.  Recipients 
should include local social service providers and the 
City of Gresham. 
 
1-3 Years RSD, 
CSD, 
GBSD 
 
Allocated On-going.  These reports are 
prepared regularly by the school 
districts, although they are not 
consistently obtained by the City or 
by all social service providers. 
E) Identify and cultivate leaders in the Rockwood area 
and seek their input as to local needs and issues 
facing social service delivery. 
 
Ongoing ECCC,  
GACC 
 
Allocated  Partially complete.  The ECCC 
completed a Listening Process in 
March 1999.  The process was the 
first step in looking at the 
composition of Rockwood, the 
services available, and what is 
PRIORIT
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Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
necessary to develop and encourage 
leaders. 
F) Prepare a report for consideration by the Gresham 
City Council to assess the need to provide space for 
day care and Head Start programs within larger 
multi-family developments. 
 
1-3 Years GCDD, 
MCDCFS, 
ECCC 
 
Unallocated Not initiated, due to resource 
constraints. 
Objective 2:  Continue to ensure improved access to 
aging, social, and health services provided by Multnomah 
County and by other service providers. 
 
     
Actions: 
 
     
A) Locate and design the proposed County social 
services and health clinic facility to provide for 
convenient access by Rockwood residents. 
 
1 Year MCC 
 
Allocated Partially complete.  The County has 
established a Neighborhood Access 
Clinic in Rockwood.  In addition, 
the City, County, and Tri-Met are 
now undertaking a preliminary 
feasibility study to consider 
construction of a multi-purpose 
facility on the 181st park-and-ride 
site.  That facility could include a 
clinic and other social services. 
B) Support on-going activities of the East County Caring 
Community in Rockwood. 
 
Ongoing MCC, 
MCDCFS, 
GDES, 
GCDD 
 
Allocated On-going.  The ECCC continues to 
operate in the Rockwood area, with 
the participation and support of 
these agencies. 
C) Create goal-oriented action teams to respond to 
specific social service needs as they are identified. 
 
Ongoing ECCC 
 
Allocated On-going.  The ECCC creates 
action teams as needed to respond 
to issues as they arise.  A 
18 
Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
Rockwood Action Team was 
formed in 1999 and continues to 
operate. 
D) Strengthen the presence of social service providers in 
Rockwood. 
 
Ongoing MCDCFS,
ECCC, 
GCDD 
 
Allocated On-going.  The strength and 
effectiveness of social service 
providers reflects the availability of 
funding support.  In fall 2000 the 
ECCC will take the lead in 
determining the current level of 
services and working with partners 
to advocate for additional supports 
where appropriate. 
E) Encourage and participate in collaborative efforts 
which bring about the cooperation of city, state, and 
county agencies, schools, and other social service 
providers in planning and implementing Rockwood 
activities.  
 
Ongoing MCDCFS, 
ECCC, 
GCDD, 
GDES, 
Service 
Providers 
 
Allocated On-going. 
 
 
CSD=  Centennial School District 
ECCC= East County Caring Community 
GACC= Gresham Area Chamber of Commerce 
GBSD= Gresham Barlow School District 
GCDD= City of Gresham Community Development Department 
GDES= City of Gresham Department of Environmental Services 
MCC=  Multnomah County Commissioners 
MCDCFS= Multnomah County Department of Community & Family Services 
RSD=  Reynolds School District 
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Public Safety 
 
 
Policy:  Take action to reduce levels of criminal activity and to diminish the perception that Rockwood is less safe than other parts of Gresham. 
 
           
Objectives and Actions 
 
 Timeframe Provider Resources 
(1998) 
Current Status 
Objective 1:  Increase the presence of law enforcement 
officers in Rockwood. 
 
     
Actions: 
 
     
A) Carry out a study to assess the need for, and the cost-
effectiveness of, a public safety and community 
center to be sited in a high-profile location in Central 
Rockwood.  (See also action item 3 (A) under Parks, 
Public Spaces, and Public Facilities.) 
 
 
1-3 Yrs. 
 
GPD, 
GFD, 
GCDD, 
GDES 
 
Unallocated 
Partially complete. The City, 
County, and Tri-Met are now 
undertaking a feasibility study to 
consider construction of a multi-
purpose facility on the 181st park-
and-ride site that could include a 
police precinct and other services. 
B) Until a public safety center can be established,    On-going.  This partnership is 
PRIORIT
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Objectives and Actions 
 
 Timeframe Provider Resources 
(1998) 
Current Status 
maintain the partnership with the County’s Juvenile 
Probation and Parole Dept. to utilize the former West 
Zone Community Policing Office to house case 
workers, counselors, and their supervisors. 
 
Ongoing GPD,  
MCJCJ 
Allocated continuing, and the former West 
Zone Community Policing Office 
continues to house case workers, 
counselors, and their supervisors in 
the Rockwood Fred Meyer 
complex. 
C) Prepare a report outlining potential options, costs and 
benefits of placing patrol officers on foot or on 
bicycles in Rockwood, supplemented by citizen 
patrols. 
 
 
1-3 Yrs. 
 
GPD 
 
Unallocated 
Not initiated, due to funding 
constraints. 
D) Continue to work with Portland, Multnomah County,  
State, and Federal drug enforcement officers to target 
and eliminate illegal drug operations in Rockwood. 
 
Ongoing 
 
GPD, 
MCSO, 
SO 
 
Allocated 
On-going. 
E) Continue to work with the Portland Police Bureau’s 
East Precinct to facilitate specific law enforcement 
operations (such as curfew and unlawful gang 
activities) that cross city boundaries in Rockwood-
area neighborhoods. 
 
 
Ongoing 
 
GPD, 
PPB 
 
Allocated 
On-going. 
F) Continue the partnership between the Gresham 
Citizens Police Advisory Committee and Rockwood-
area organizations to cooperate in addressing 
Rockwood public safety issues. 
 
 
Ongoing 
 
GPD 
 
Allocated 
On-going. 
G) Continue to target the prompt citation and removal of 
abandoned vehicles and vehicles for sale on public 
rights-of-way as a priority for Rockwood. 
 
 
Ongoing 
 
GPD 
 
Allocated 
 
On-going.  This has been a priority 
activity, although resource 
constraints have limited 
effectiveness. 
PRIORIT
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Objectives and Actions 
 
 Timeframe Provider Resources 
(1998) 
Current Status 
Objective 2:  Act to ensure that new residential and 
commercial businesses are designed, built and operated to 
increase the sense of neighborhood security and to 
discourage criminal activity. 
 
     
Actions: 
 
 
     
A) Continue to target crime prevention activities in 
Rockwood neighborhoods and with Rockwood area 
businesses to reduce opportunities for criminal 
activity. 
 
 
Ongoing 
 
GPD 
 
Allocated 
 
On-going. 
B) Prepare and adopt a complete Crime Prevention 
Through Environmental Design (CPTED) program, 
tailored for the Rockwood area, as part of the 
Gresham Community Development Plan, including 
Police Department review of development proposals. 
 
 
1-3 Yrs. 
 
GCDD, 
GPD 
 
Unallocated 
Partially complete.  Some elements 
of CPTED have been incorporated 
in City Code design standards for 
new housing and commercial 
developments.  Police Dept. staff 
also have input to review of site 
design review proposals for new 
developments. 
C) Adopt an Enhanced Property Safety Program for 
Rockwood for landlords and apartment managers. 
 
 
1-3 Yrs. 
 
GPD, 
GCAO 
 
Unallocated 
Completed and on-going.  This 
program was started in 1999 and 
has had good success at improving 
conditions in a number of 
Rockwood apartment projects. 
Objective 3:  Institute more effective tools for a wide 
variety of law enforcement activities. 
 
    
A) Enforce code amendments to strengthen nuisance 
abatement provisions as a tool to discourage chronic 
  
Ongoing 
 
GPD, 
 
Allocated 
On-going.  An additional code 
enforcement position was funded 
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Objectives and Actions 
 
 Timeframe Provider Resources 
(1998) 
Current Status 
criminal activity. 
 
GCAO in the Police Dept. for FY 2000-
01. 
 
GCAO = Gresham City Attorney’s Office  
GCDD = Gresham Community Development Department 
GPD = Gresham Police Department 
MCJCJ = Multnomah County Juvenile Community Justice 
MCSO = Multnomah County Sheriff’s Office 
SO = State of Oregon 
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Business and Economic Development  
 
 
Policy:  Take action to make Rockwood more attractive to business, to provide needed goods and services, as well as employment opportunities, 
for current and future residents.  Encourage new business establishments and work to retain existing businesses operating in conformance with the 
Central Rockwood Plan. 
 
           
Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
Objective 1:  Bring new businesses to Rockwood, and 
retain existing businesses, consistent with the Central 
Rockwood Plan. 
 
     
Actions: 
 
     
A) Create a Business Recruitment and Retention Plan, 
with 1-year, 5-year, and 10-year visions, based on 
findings from a Business Assistance Program survey 
and other available research, which encourages a 
broader range of business services. 
 
 
1 Yr. 
 
GCDD 
 
Allocated 
On-going.  This work is being incorporated
in the Mayor’s Economic Development 
Forum Action Plan. 
B) Incorporate a Small Business Development Category    Complete.  The City’s Business Assistance
24 
Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
Plan as part of the Business Recruitment and 
Retention Plan.  Include in the plan tools to assist 
business, such as financial assistance for qualifying 
new and expanding businesses. 
 
1 Yr. GCDD Allocated Program provides assistance to both large 
and small businesses.  Funding constraints 
limit the amount of assistance that may be 
available in any given situation. 
C) Strengthen outreach efforts to include more 
Rockwood area businesses in the Gresham Area 
Chamber of Commerce. 
 
 
Ongoing 
 
GACC 
 
Allocated 
Incomplete.  The GACC welcomes 
Rockwood businesses, but has limited 
resources for outreach. 
D) Consider formation of a Rockwood area business 
booster organization, with a 5-year plan, under the 
guidance of the Gresham Area Chamber of 
Commerce. 
 
1-3 Yrs. 
 
GACC 
 
Unallocated
Incomplete.  The GACC has been unable t
allocate resources for this effort.  However
a loose coalition of Rockwood businesses 
has formed for specific activities, such as 
the Rockwood Community Festival, with 
the active support of Commissioner 
Sharron Kelley’s office.  This coalition 
could form the base for a more structured 
organization. 
E) After formation of a Rockwood business booster 
organization, create an Economic Improvement 
District, staffed with a paid manager. 
 
 
3-5 Yrs. 
 
RBB, 
GACC 
 
Unallocated
Not initiated. 
F) Conduct an outreach program to determine needs for 
local business services, as perceived by Rockwood 
residents. 
 
 
1 Yr. 
 
SBDC 
 
Unallocated
SBDC has not been able to initiate this. 
G) Based on the outreach program (see above), identify 
needs, opportunities, land availability, infrastructure 
deficiencies, and redevelopment opportunities for 
new businesses.  Give special attention to the 
potential for high-tech employment and business 
 
1-3 Yrs. 
 
GCDD, 
SBDC 
 
Allocated 
Partially complete.  The Action Plan 
resulting from the Mayor’s Economic 
Development Forum will guide this effort. 
GCDD will also start an East County 
Industrial and Economic Study in Fall 200
PRIORIT
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Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
connections with the Airport Way corridor. 
 
to link future business needs city-wide with
land availability and industrial 
development policies. 
H) Create a 1-year, 5-year, and 10-year leveraging plan, 
with criteria, to assist local businesses.  Include 
among the criteria such factors as family-wage jobs 
produced, aesthetic benefits to neighborhood, 
accessibility, mixed-used potential, and 
redevelopment opportunities. Research all available 
financing vehicles. 
 
 
3-5 Yrs. 
 
GCDD 
 
Unallocated
Partially complete.  The Action Plan 
resulting from the Mayor’s Economic 
Development Forum is an initial step 
toward fulfilling this action item. 
     
Objective 2:  Assist existing, nonconforming businesses to 
relocate successfully to other suitable sites in the Gresham 
area, as opportunities arise. 
 
     
Actions: 
 
     
A) Create a parcel-based inventory of existing 
Rockwood businesses.  Analyze the current business 
mix and identify businesses which are not in 
conformance with the Central Rockwood Plan. 
 
 
1-3 Yrs. 
 
GCDD 
 
Unallocated
Partially complete.  A city-wide business 
data base has been compiled.  A city-wide,
parcel-based Land Use Inventory System 
was also completed in 1999. 
B) Develop and carry out a program to contact non-
conforming businesses and assist them in identifying 
suitable alternative sites for eventual relocation. 
 
 
1-3 Yrs. 
 
GCDD 
 
Allocated 
Ongoing.  This program exists to serve 
businesses city-wide, although it is very 
limited due to resource constraints. 
C) Conduct a study to consider making financial 
incentives available to assist non-conforming 
businesses with successful relocation. 
 
 
1-3 Yrs. 
 
GCDD 
 
Allocated 
Incomplete.  This study has been deferred 
by changing City Council priorities. 
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Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
Objective 3:  Provide training to: 
 
a) Ensure that current and future Rockwood residents 
have employment opportunities in Rockwood which 
match the needs of employers;  and 
b) Assist business owners to be more successful. 
 
     
Actions: 
 
     
A) Work with Rockwood area industries to identify 
work force opportunities for Rockwood residents;  
identify incentives needed for training and hiring to 
suit local needs. 
 
 
1-3 Yrs. 
 
SBDC, 
GACC, 
GCDD 
 
Allocated 
(Partially) 
Partially complete.  The One-Stop program
operated by the State, County, and other 
local agencies provides these services city-
wide.  No program specific to Rockwood 
has been developed. 
B) Work with local businesses to educate and assist 
local merchants in upgrading merchandising skills.  
 
 
1-3 Yrs. 
 
SCORE 
SBDC, 
GACC 
 
Allocated 
(Partially) 
Partially complete.  The One-Stop program
operated by the State, County, and other 
local agencies provides these services city-
wide.  No program specific to Rockwood 
has been developed. 
C) Work with the State Employment Division, and other 
agencies, such as Steps to Success and Private 
Industry Council,  to match local businesses with 
qualified local employees. 
 
 
Ongoing 
 
SBDC, 
GACC, 
GCDD 
 
Allocated 
Partially complete.  The One-Stop program
operated by the State, County, and other 
local agencies provides these services city-
wide.  No program specific to Rockwood 
has been developed. 
Objective 4:  Make business and economic development 
activities complementary with other Rockwood actions to 
maximize positive impacts. 
 
     
A) Working with Tri-Met, develop business 
directory maps to be placed at MAX stations, 
showing Rockwood businesses and attractions, 
 
3-5 Yrs. 
 
GACC, 
RBB 
 
Unallocated
 
Not initiated. 
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Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
financed by paid advertising. 
 
B) Develop and adopt criteria to encourage and 
regulate street vendor opportunities which 
complement existing businesses around light rail 
stations as a tool to encourage vitality, ambiance, 
and a sense of community, in addition to 
entrepreneurial development. 
 
  
1 Yr. 
 
GCDD 
 
Allocated 
Not initiated.  The Code Simplification 
project being carried out by GCDD had 
been considered as a tool for carrying out 
this task.  However, other issues have 
taken priority in that project. 
C) Develop a plan to create a high-quality weekend 
marketplace embracing community, cultural, and 
family values. 
 
 
3-5 Yrs. 
 
RBB, 
GACC, 
RNC 
 
Unallocated
 
Partially completed.  A coalition of 
Rockwood business owners which is now 
forming, has begun work on this, together 
with the Sister City Committee. 
D) The City will prepare an urban renewal 
feasibility report which will include 
consideration of the types of businesses which 
would be supportive of a potential urban renewal 
district, and ways to provide for establishment of 
such businesses. 
 
 
1 Yr. 
 
GCDD 
 
Unallocated
 
Not initiated, due to resource constraints.   
E) The City will adopt a Transit-Oriented Tax 
Exemption ordinance for Rockwood, which will 
provide incentives for including businesses 
which are supportive of the Central Rockwood 
Plan in qualifying projects. 
 
 
Ongoing 
 
GCDD 
 
Allocated 
Completed.  The tax exemption program 
became effective in Spring 1999. 
F) Develop a program to link new and expanding 
businesses with experts in financing, design, 
merchandising, and other fields to provide 
guidance on a pro bono basis. 
 
3-5 Yrs. 
 
SBDC, 
GACC, 
GCDD, 
 
Unallocated
Not initiated. 
28 
Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
SCORE 
 
 
GACC =   Gresham Area Chamber of Commerce 
GCDD =   Gresham Community Development Dept. 
RBB =   Rockwood Business Boosters (to be created) 
RNC =   Rockwood Neighborhood Coalition 
SBDC =   Small Business Development Center 
SCORE= Service Corps of Retired Executives 
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Transportation, Traffic, and Parking 
 
 
Policy:  Take action to make movement of vehicles, pedestrians, and bicyclists safer, more pleasant and more convenient in Rockwood.  Integrate 
transportation services and improvements into the land use pattern, so that transportation facilities reinforce the evolution of Central Rockwood 
into a transit-oriented pedestrian district. 
      
Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
Objective 1:  Implement the future streets plan adopted as 
part of the Central Rockwood Plan, and continue to 
maintain and upgrade existing streets. 
 
     
Actions: 
 
     
A) Conduct a feasibility study, with cost estimates and 
fatal flaw analysis, for all proposed streets shown in 
the Central Rockwood Future Streets Plan. 
 
 
1 Yr. 
 
GDES, 
GCDD 
 
Allocated 
Partially complete.  Preliminary 
analysis was included in a Capital 
Improvements Program for the 
Rockwood Town Center, 
completed in 1999. 
B) Synchronize the operation of traffic signals to reduce    Completed.  Signal operation has 
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Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
congestion and improve air quality. 
 
1 Yr. GDES, 
MCTD 
Allocated been optimized on 181st, 
Burnside, and Stark. 
C) Obtain future street rights-of-way and construction of 
future street segments (as shown in the Central 
Rockwood Future Streets Plan) as a requirement of 
new development activity, as warranted.  
 
 
Ongoing 
 
GCDD 
 
NA 
On-going.  Street rights-of-way 
and construction are obtained as 
warranted in connection with new 
development projects. 
D) Develop code language for future local streets in 
Rockwood which includes elements to encourage 
walking and bike riding, and improve the appearance 
of neighborhoods. 
 
 
1 Yr. 
 
GCDD 
 
Allocated 
 
Partially complete.   
E) Continue to allow for formation of local 
improvement districts to upgrade substandard streets. 
 
 
Ongoing 
 
GDES, 
GCDD 
 
Allocated 
On-going. 
F) Continue to allocate funds raised through the Traffic 
Impacts Fees to make needed street improvements. 
 
 
Ongoing 
 
GDES 
 
Allocated 
On-going. 
G) Use CDBG funds to upgrade substandard streets, 
where possible. 
 
Ongoing GDES, 
GCDD 
Allocated On-going.  In 1999 CDBG funds 
were used to re-build SE 165th 
Ave. between Burnside and Stark.  
Currently, SE 187th Ave. between 
Stark and Yamhill is being re-
built with CDBG funding. 
H) Use “traffic calming” techniques, where appropriate. 
 
 
Ongoing 
 
GDES 
 
Allocated 
On-going.  Limited funding for 
neighborhood traffic calming 
projects is available city-wide. 
I) Identify comprehensive capital improvement needs 
and funding for a 20-year transportation capital 
improvements program. 
 
 
1 Yr. 
 
GDES, 
GCDD 
 
Allocated 
Completed.  A preliminary 20 Yr. 
CIP was completed with state 
grant funds in 1999. 
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Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
Objective 2:  Maintain and improve the high levels of 
transit service available in the Rockwood area. 
 
 
Actions: 
 
    
A) Reconstruct the 188th Ave. Transit Center to widen 
sidewalks, provide amenities, and provide for a safer 
crossing of Stark St. 
 
1 Yr. GDES 
 
Allocated 
 
Completed in 1999. 
B) Prepare a report on the feasibility of redevelopment 
of the park-and-ride lot on Burnside east of 181st 
Ave.   
 
 
1-3 Yrs. Tri-Met 
 
Unallocated 
On-going.  This feasibility report 
is underway and is expected to be 
complete by early 2001.  It is 
jointly funded by the City, the 
County, and Tri-Met. 
C) Upgrade and retro-fit Stark St. in the Rockwood 
Town Center District as a boulevard to improve 
pedestrian safety and improve the street’s 
appearance. 
 
3-5 Yrs. GDES, 
GCDD, 
MCTD 
 
Allocated 
(partially) 
Partially complete.  Federal 
funding has been secured for 
design and construction of Stark 
St. between 181st – 190th.  Design 
is scheduled to start in Fall 2000.  
Construction is expected to begin 
during 2002. 
D) Upgrade and retrofit existing light rail stations to meet 
equivalent design standards of the west-side light rail 
project. 
 
 
3+ Yrs. 
 
Tri-Met 
 
Unallocated 
 
Not initiated. 
E)  Work with Tri-Met toward upgrading and retrofitting 
the existing light rail tracks cross-section from at 
least 178th Ave. to Ruby Jct., to remove ballast and 
place the tracks at grade with Burnside.  The 
objective is to achieve a more urban cross-section, 
similar to those found in downtown Portland and 
 
5+ Yrs. 
 
GCDD, 
MCTD, 
Tri-Met 
 
Unallocated 
Not initiated. 
PRIORIT
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Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
downtown Hillsboro. 
 
 
Objective 3:  Re-design and retrofit existing arterial and 
collector streets to make them safer for pedestrians and 
bicyclists, and to be more attractive. 
 
     
Actions: 
 
     
A) Adopt street design standards for arterial streets as 
shown on the Metro Regional Street Design Map 
which conform with requirements of the Metro UGM 
Functional Plan. 
 
 
1-3 Yrs. 
 
MCTD 
 
Allocated 
On-going.  This task will be 
completed as part of the City’s 
Transportation System Plan, 
scheduled to be completed in 
early 2001. 
B) Seek funding to construct safe pedestrian crossings of 
arterials at key locations, including features such as 
curb extensions and median refuges. 
 
 
1-3 Yrs. 
 
MCTD, 
GCDD 
 
Allocated 
On-going.  A new pedestrian 
crossing was installed across 
Stark St. in 1999-2000 as part of 
the 188th Transit Station project.  
Additional crossing 
improvements will be constructed 
on Stark as part of the Stark St. 
Boulevard Project, to be carried 
out in 2001. 
C) Seek uniformity in designing and painting bicycle 
lanes on arterial and collector streets.  Eliminate 
confusion for motorists using right-turn lanes. 
 
 
1-3 Yrs. 
 
MCTD, 
ODOT, 
GDES 
 
Allocated 
 
On-going. 
D) Prepare a report considering ways to re-route truck 
traffic through Gresham, to remove through truck 
traffic from the Rockwood Town Center. 
 
1-3 Yrs. GCDD, 
MCTD 
 
Unallocated Not initiated, although recent 
signage installed by Multnomah 
County alerts truck traffic to the 
option of using the new 207th 
PRIORIT
PRIORIT
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Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
connector.   
Objective 4:  Provide for off-street parking in ways which 
make efficient use of land and support new businesses and 
activities. 
 
     
Actions: 
 
     
A) Conduct a parking management study to determine 
needs and options for long-term parking issues in 
Central Rockwood.  Include consideration of CPTED 
design principles for any public parking facility. 
 
 
1 Yr. 
 
GDES, 
GCDD 
 
Allocated 
Completed.  This study was 
funded by the State TGM 
program and was completed in 
1999. 
Objective 5:  Provide funding for coordinated 
transportation improvements in Rockwood. 
 
    
Actions: 
 
     
A) Conduct an annual review of the capital programs of 
all transportation providers in Rockwood to achieve 
coordination among programs and projects. 
 
 
1-3 Yrs. 
 
GCDD, 
GDES, 
MCTD, 
Tri-Met 
 
Allocated 
Partially complete.  These 
agencies consult as annual capital 
programs are prepared, however a 
formal coordination process does 
not exist. 
 
GCDD = City of Gresham Community Development Dept. 
GDES = City of Gresham Dept. of Environmental Services 
MCTD = Multnomah County Transportation Division 
ODOT = Oregon Department of Transportation 
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Town Center Triangle and 
Fred Meyer Site Redevelopment 
 
 
Policy:  Take action to redevelop the Rockwood Town Center Triangle, including the Rockwood Fred Meyer store site, to create a well-defined 
heart of the Rockwood community, to reinforce a strong identity for the area, and to serve as focal point for business, social and community events 
in Rockwood. 
     
Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
Objective 1:  Plan actively for the revitalization of the 
Town Center Triangle. 
 
     
Actions: 
 
     
A) Prepare a study to determine the feasibility of 
creating an urban renewal plan for the Town Center 
Triangle and adjacent properties.  Any design for 
redevelopment of the Triangle should build on 
concepts contained in the Central Rockwood Plan, 
and the Central Rockwood Mixed Use Development 
Plan. 
 
1 Yr. 
 
GCDD 
 
Unallocated 
 
Not initiated, due to resource 
constraints. PRIORIT
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Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
 
B) If the urban renewal study referenced above is not 
found to be feasible, prepare an alternative 
redevelopment plan for the Town Center Triangle 
which builds on concepts contained in the Central 
Rockwood Plan (1998) and the Central Rockwood 
Mixed-Use Development Plan (1995). 
 
 
1-3 Yrs. 
 
GCDD 
 
Unallocated 
 
Not initiated, due to resource 
constraints. 
C) Seek assistance through the State Smart Development 
Program to prepare redevelopment plans for the 
Town Center Triangle and for the Fred Meyer site. 
 
1 Yr. 
 
GCDD, 
FMI, 
DLCD 
 
Unallocated 
 
Not initiated. 
D) Ensure that any redevelopment or urban renewal plan 
for the Town Center Triangle includes as a prominent 
feature a central gathering place, such as a “town 
square” plaza, suitable for accommodating 
community events. 
 
 
1 Yr. 
 
GCDD, 
GDES 
 
Unallocated 
 
Not applicable, due to the absence 
of a redevelopment or urban 
renewal plan. 
E) Maintain regular communications with management 
of Fred Meyer Inc. concerning future use and 
potential renovation of the Rockwood Fred Meyer 
store, and the store’s relationship to the rest of the 
Town Center Triangle.  Ensure through these 
communications that the store’s position as the 
anchor of the Triangle is maintained and 
strengthened. 
 
 
1 Yr. 
 
GCDD, 
FMI 
 
Allocated 
On-going.  GCDD continues to 
maintain contact with Fred Meyer 
Inc. concerning these issues.  Fred 
Meyer staff have been appointed to 
the Rockwood Action Plan 
Implementation Committee and to 
a recently created technical 
committee on the feasibility of 
redeveloping the 181st park and 
ride lot.  In 1999, Fred Meyer 
completed a major store 
renovation which has strengthened 
its position in Central Rockwood. 
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Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
F) Prepare a report on the feasibility of redevelopment 
of the park-and-ride lot on Burnside east of 181st 
Ave. 
 
 
1-3 Yrs. 
 
Tri-Met, 
GCDD 
 
Unallocated 
Partially complete. The City, 
County, and Tri-Met are now 
undertaking a feasibility study to 
consider construction of a multi-
purpose facility on the 181st park-
and-ride site that could include a 
variety of commercial and public 
services. 
 
GCDD =  Gresham Community Development Dept. 
GDES =  Gresham Dept. of Environmental Services 
FMI =  Fred Meyer, Inc. 
MCC =  Multnomah County Commissioners 
GCC =  Gresham City Council 
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Parks, Public Spaces, and Public Facilities  
 
 
Policy:  Provide Central Rockwood Plan area with a variety of parks, open spaces, trails, recreational facilities, and other community gathering 
places. These areas will support the evolution of a successful pedestrian friendly environment and will contribute towards a stronger community 
identity.  Park and recreation facilities must be considered as an essential part of the basic public infrastructure. 
 
           
Objectives and Actions 
 
 Timeframe Provider Resources 
(1998) 
Current Status 
Objective 1:  Provide additional park sites to meet 
recreation and open space needs for current and future 
residents.  Place these facilities within safe and convenient 
walking distance of all households within the Central 
Rockwood Plan area. 
 
     
Actions: 
 
     
A)  Continue to identify an inventory of potential sites for 
acquisition in the Central Rockwood Plan area that 
meets the objectives as stated in the Rockwood Plan 
1-3 Yrs. GDES, 
Tri-Met 
Unallocated On-going.  In early 2000 a parcel 
on SE Yamhill was acquired by 
the City as a neighborhood open 
38 
Objectives and Actions 
 
 Timeframe Provider Resources 
(1998) 
Current Status 
area for parks. For example, pursue sites located 
within 1000 feet without requiring residents to cross 
a major arterial street. 
  
space, with a combination of Open 
Space Bond proceeds and CDBG 
funds.  Other potential park and 
open space sites remain under 
consideration, although funding 
for acquisition is very limited. 
B)  Incorporate results of Parks & Recreation element of 
the Central Rockwood Plan and Action plan into the 
1996 Gresham Parks, Recreation and Open Space 
Master Plan. 
 
1-3 Yrs. GDES 
 
Unallocated Not initiated.  This task will be 
undertaken at the next update of 
the parks master plan. 
C)  Prepare report that identifies potential funding 
resources and explores the following: 
1.  Regulatory Framework such as: Urban Renewal 
or Redevelopment District. These designations 
may allow for a higher and  broader level of 
funding for site acquisition/development. 
2.  Community Development Block Grant (CDBG) 
Grant Application:  Include analysis of City as 
recipient for grants to pursue site 
acquisitions/developments. 
3.  Additional funding resource opportunities.   For 
example: TEA-21;  The refunding of ISTEA. 
4.  Explore expanding park SDC collection to 
commercial & industrial development to support 
the creation of park sites. 
 
 3-5 Yrs. GCDD, 
GDES 
 
Unallocated Incomplete.  No comprehensive 
report has been prepared.  
However, CDBG funds remain 
potentially available for future 
parks acquisitions, on a 
competitive basis with other 
eligible projects. 
D)  Promote opportunities to include open spaces or 
community gathering places, such as an urban plaza 
or town square, as part of any redevelopment efforts 
of the Central Rockwood “Triangle” area. 
1-3 Yrs. GCDD, 
GDES, 
RNC 
 
Allocated Incomplete.  Both the Central 
Rockwood Plan (1998) and the 
Central Rockwood Mixed-Use 
Development Plan (1995) identify 
PRIORIT
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Objectives and Actions 
 
 Timeframe Provider Resources 
(1998) 
Current Status 
 the need for an urban plaza as a 
gathering place within the triangle. 
E)   Provide parks that are responsive to demographic 
profile by involving citizen groups in the planning, 
design and stewardship of new and existing park and 
open space components.  Seek the active 
participation of local garden clubs, landscapers, 
schools, and friends of parks organizations 
 
Ongoing GDES, 
RNC 
 
Allocated On-going.  On September 9, 2000 
GDES sponsored an event on the 
recently acquired park site on 
Yamhill St. to obtain citizen input 
on use of that site and related 
issues.  Similar efforts are on-
going with respect to other 
developed parks in Rockwood. 
F)  Coordinate with Transportation agencies to provide 
formal pedestrian and bicycle connections that will 
link neighborhood schools and businesses of Central 
Rockwood to the future Gresham/Fairview Multi-Use 
Trail. This trail will connect the Springwater Trail to 
Blue Lake Park and the regional trail system.  
 
Ongoing GDES, 
GCDD 
 
Allocated Partially complete.  This project is 
currently on-hold, pending 
property acquisition and funding 
issues.  
G)  Provide report that reflects all acquisition methods 
and alternatives available to the City and private 
market. For example, this may include private/public 
partnership incentives such as tax abatement. 
 
1-3 Yrs. GDES, 
GCDD, 
 
Unallocated Not initiated.  However, tax 
abatement is available for qualified 
projects which include provision 
of parks facilities. 
H)  Achieve consensus on the long-term future of Vance 
Park.  Seek a solution which retains the park as an 
asset for Central Rockwood. 
 
 
1-3 Yrs. GDES, 
GCDD, 
MCDES 
Unallocated Incomplete.  Parking is emerging 
as an issue to be addressed in 
redevelopment of Vance Park. 
 
 
Objective 2:   Promote new housing developments to 
participate in meeting the parks and open space needs of 
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Objectives and Actions 
 
 Timeframe Provider Resources 
(1998) 
Current Status 
the expanding population in the Rockwood area. 
 
Actions: 
 
 
     
A) Prepare a report that identifies incentives for developers 
to provide privately-owned recreational areas that may 
include open spaces. 
 
1-3 Yrs. GDES, 
GCDD 
 
Unallocated Not initiated, due to resource 
limitations. 
B) Re-evaluate current city code provisions allowing for 
dedication of public park sites in lieu of payment of the 
parks SDC when new multi-family projects are 
developed.  Consider adopting new provisions to provide 
greater developer incentives for dedication of land & 
developments. 
 
1-3 Yrs. GDES, 
GCDD 
 
Unallocated Not initiated, due to resource 
limitations.  The option of 
dedicating park sites in lieu of 
payment of the parks SDC remains 
available for new multi-family 
developments. 
Objective 3:  Explore the possibility of establishing a 
multi-purpose community center in Central Rockwood. 
 
     
Actions: 
 
 
     
A) Identify alternatives available for establishing a new 
multi-purpose public safety and community center  (see 
also action item 1 (A) under Public Safety).  Uses to be 
considered for this facility should include:  
1.  Community meeting space 
2.  Police Dept. and Fire Dept. services 
3.  Recreational and educational opportunities 
4.  Other public services. 
 
1-3 Yrs. GPD, 
GFD, 
GCDD 
GDES 
Unallocated Partially complete. The City, 
County, and Tri-Met are now 
undertaking a preliminary 
feasibility study to consider 
construction of a multi-purpose 
facility on the 181st park-and-ride 
site that could include recreational 
and meeting space, along with 
other services.  This feasibility 
PRIORIT
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Objectives and Actions 
 
 Timeframe Provider Resources 
(1998) 
Current Status 
study is scheduled to be complete 
by early 2001. 
B) Research the availability of space to operate programs in 
underused existing public facilities such as schools. 
 
1-3 Yrs. GDES 
 
 
Unallocated Incomplete.  The City Parks and 
Recreation Program participates in 
a County-run program (Schools 
Uniting Neighborhoods) to make 
use of existing school facilities.  
However, the scope of this 
program and the City’s ability to 
participate are limited. 
C) Identify alternatives available to open satellite recreation 
sites at existing and future multi-family housing projects.  
Services to be provided in partnership with city funding. 
 
1-3 Yrs. GDES, 
GCDD 
 
Unallocated Not initiated, due to resource 
limitations. 
 
GCDD= City of Gresham Community Development Department 
GDES= City of Gresham Department of Environmental Services 
GFD=  City of Gresham Fire Department 
GPD=  City of Gresham Police Department 
MCDES= Multnomah County Department of Environmental Services 
RNC=  Rockwood Neighborhoods Coalition 
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Community Image 
 
 
Policy:  Take action to create and promote an image of Rockwood which establishes a distinct identity, reflects the diversity and strengths of the 
citizens, and emphasizes the community’s commitment to guide Rockwood’s growth toward a higher quality of life. 
 
     
Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
Objective 1:  Develop and promote a positive image 
statement for Rockwood. 
 
     
Actions: 
 
     
A) Define and establish a unique image for the 
Rockwood community.  Identify key themes to use as 
the basis for the image, and consider local history, 
urban design, geography, ethnic communities, and art 
works as elements of the image. 
 
 
1-3 Yrs. 
 
GCDD, 
RNC, 
GOCM, 
GACC 
 
Unallocated 
 
Not initiated, due to resource 
constraints. 
B) Seek the active involvement of all local ethnic groups 
in creating the Rockwood image, and ensure that the 
increasing presence of these groups is acknowledged 
 
Ongoing 
 
GCDD, 
RNC, 
 
Unallocated 
Not initiated, due to the absence 
of a program to create a 
community image for Rockwood. 
PRIORIT
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Objectives and Actions 
 
  
Timeframe 
 
Provider 
Resources 
(1998) 
 
Current Status 
and built on in the image. 
 
GOCM, 
GACC 
 
GCDD =  Gresham Community Development Dept. 
RNC =  Rockwood Neighborhoods Coalition 
GOCM =  Gresham Office of the City Manager 
GACC =  Gresham Area Chamber of Commerce 
 
 
 
 
 
 
 
